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Objectives of Today’s Conference Call

 Make proposed tariff language revisions available for 
customer comment

 Recap the reasons for and decisions made for GI Queue 
Reform

 Describe the material to be sent after the conference call

 Describe customer comment period: expectations, datesDescribe customer comment period:  expectations, dates
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Objectives of GI Queue Reform
 Facilitate interconnection of projects ready to build by bypassing those 

requests not meeting permitting timeline

 Implement a Site Permit Milestone to bypass requests (with loss of 
queue priority) failing to meet the milestone

 Provide a Parking lot and process to allow additional time to complete 
milestone and to re-establish a queue priority 

 Facilitate BPA completion of the environmental review required to Facilitate BPA completion of the environmental review required to 
offer of an interconnection agreement

 Revise LGIP to allocate costs of shared network facilities (pro rata with p
late-comer provision)

 Develop a transition plan to address backlog of completed studies
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Tariff Revisions Based on Final BPA Decision
 Site Permitting 24 month Milestone 

• Definitions, Section 9.1

 Parking Lot for Requests not meeting the Permit milestone
• Section 9.2

LGIA S i P i i h t d t LGIA Suspension Provision shortened to one year
• LGIA Article 5.1.6

 Pro rata Funding Allocation for Shared Network Facilities Pro rata Funding Allocation for Shared Network Facilities
• Section 4.1.1

 Existing Interconnection requests subject to new g q j
requirements

• Section 5.1
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 Similar revisions for SGIP (where applicable)
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Site Permit Milestone
 Environmental Study Agreement tendered with Interconnection 

System Impact Study (ISIS) agreement (single plan of service/POI 
selected)

 24-month timeline starts 30 days after issuance of Environmental 
Study Agreementy g

 Site Permit Milestone satisfied in different jurisdictions by 
providing :p g

• State-issued site certificate
• County conditional or special use permit
• Other siting permit allowing developer to proceed to construction

 If 24-month Site Permit Milestone is missed, the Request is 
placed in the Parking Lot, with loss of queue priority
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Parking Lot

 The Parking Lot:
 Provides additional time for developers to obtain Site Permits
 Removes planning uncertainty of stalled requests Removes planning uncertainty of stalled requests

 Parking Lot duration is up to two years to complete site 
permitting process p g p

 Possible extensions, if delay is beyond Customer control:
• Regulatory Delay or
• BPA Transmission Service Delay

 Request deemed Withdrawn if site permit not obtained 
i hi i ki l d l h bwithin two years in Parking Lot unless developer has been 

granted extension
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Re-entry from Parking Lot 

 Customer may exit the Parking Lot upon obtaining necessary site 
permit(s) that allows BPA to complete Environmental reviewpermit(s) that allows BPA to complete Environmental review

 BPA assigns new queue priority behind requests that have been 
tendered ISIS and Environmental Study Agreementstendered ISIS and Environmental Study Agreements

 Request enters “re-study” process as determined by BPA 
PlanningPlanning

 When re-studies and Environmental review are complete, LGIA is 
tenderedtendered
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Transition Plan 
(For Existing GI Requests with Environmental Study Agreements)(For Existing GI Requests with Environmental Study Agreements) 

 Effective when OATT filing approved by FERC

 Applicable to those requests with completed planning studies (FAS) 
d d i l dand executed environmental study agreements

 Existing requests have an additional two years to obtain site permit 
while in Parking Lotwhile in Parking Lot
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Other Reforms

 LGIA Suspension (Art. 5.16) shortened to one year

 Pro rata Cost Sharing of Network Upgrades

 Revise LGIP to address Interconnection Facilities Study Revise LGIP to address Interconnection Facilities Study 
estimate accuracy and timeline, BPA Work plan process 
and other housekeeping administrative items

 LGIA notification

 Incorporate core concepts (Milestone, Parking Lot, Pro-p p ( , g ,
rata cost sharing) into SGIP
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Next Steps

 July 11, 2013 – August 9, 2013:  30 day customer comment period

• Comments to be submitted at Tech Forum, GIQ Reform Tariff 
Revisions Comments

 July 24, 2013:  Follow-up conference call to discuss customer questions.  

 August 10 2013: BPA begins to review customer comments August 10, 2013:  BPA begins to review customer comments
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QUESTIONS?
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